03/22/20 – 03/28/20
Design

· Comment resolution discussion with DCRA 
· Address comments on permit application from DCRA 
· Notification plan discussion with WMATA 
· Resubmittal of Comment Matrix for Submittal D 
· Resubmittal of Plans for Submittal D to DDOT and DC Water 
· Obtain DC Water utility release letter 
· Work on Permit applications for WMATA for Phase D 

Construction 
Phase B  
· [bookmark: _GoBack]Trail Work - Excavate, install perforated underdrain and place stone at the proposed trail trench. .  Asphalt paving at the proposed trail.  Place stone for permeable pavers MBT 2.  
· Electrical Work – Backfill electrical trench. Pull cables from MHs to the light poles. 
Phase D
· Cut and remove trees.
· Clearing and grubbing

03/29/20 – 04/04/20

Design 

·  Comment resolution discussion with DCRA 
· Address comments on permit application from DCRA 
· Notification plan discussion with WMATA 
· Resubmittal of Comment Matrix for Submittal D 
· Resubmittal of Plans for Submittal D to DDOT and DC Water 
· Obtain DC Water utility release letter 
· Work on Permit applications for WMATA for Phase D 
Construction

Phase B 
· Trail Work – Switch pedestrian traffic to new trail, relocate Jersey Barrier. Excavate ditch along south side of the trail.
· Electrical Work – Excavate trench and install conduits from light poles to manhole.  Install light pole foundations   

Phase D
· Cut and remove trees  
· Clearing and grubbing 



