03/29/20 – 04/04/20
Design

· Comment resolution discussion with DCRA 
· Address comments on permit application from DCRA 
· Notification plan discussion with WMATA 
· Resubmittal of Comment Matrix for Submittal D 
· Resubmittal of Plans for Submittal D to DDOT and DC Water 
· Obtain DC Water utility release letter 
· Work on Permit applications for WMATA for Phase D 

Construction 
Phase B  
· Electrical Work – Pull cables from the manhole to the light poles.  Form and concrete placement for light pole foundations. Installation of light poles along the proposed trail.
· Trail Work – Pervious pavers and Asphalt placement for the proposed trail.  Ditch excavation along south side of the trail. 
Phase D
· Cut and remove trees
· Clearing and grubbing
· CSX flagger’s operation and safety tool box talk

04/05/20 – 04/11/20

Design 

· Comment resolution discussion with DCRA 
· Address comments on permit application from DCRA 
· Notification plan discussion with WMATA 
· Resubmittal of Comment Matrix for Submittal D 
· Resubmittal of Plans for Submittal D to DDOT and DC Water 
· Obtain DC Water utility release letter 
· Work on Permit applications for WMATA for Phase D 
Construction

Phase B 
· Electrical Work – Light pole foundations installation. Trench excavation and conduits installation from the light poles to the manhole. 
· Trail Work – Divert pedestrian traffic to the proposed trail, relocate Jersey barriers. Ditch excavation along south side of the trail.


Phase D
· Cut and remove trees  
· Clearing and grubbing
· [bookmark: _GoBack]CSX flagger’s operation and safety tool box talk 



