04/05/20 – 04/11/20
Design

· Comment resolution discussion with DCRA 
· Address comments on permit application from DCRA 
· Notification plan discussion with WMATA 
· Resubmittal of Comment Matrix for Submittal D 
· Resubmittal of Plans for Submittal D to DDOT and DC Water 
· Obtain DC Water utility release letter 
· Work on Permit applications for WMATA for Phase D 

Construction 
Phase B  
· Electrical Work – Pull cables from the manhole to the light poles. Installation of light poles along the proposed trail. 
· Trail Work – Asphalt paving for the proposed trail.  Divert pedestrian traffic to the proposed trail, removal of Jersey barriers. Install silt fence. Ditch excavation along south side of the trail.
Phase D
· No work scheduled

04/12/20 – 04/18/20

Design 

· Comment resolution discussion with DCRA 
· Address comments on permit application from DCRA 
· Notification plan discussion with WMATA 
· Resubmittal of Comment Matrix for Submittal D 
· Resubmittal of Plans for Submittal D to DDOT and DC Water 
· Obtain DC Water utility release letter 
· Work on Permit applications for WMATA for Phase D 
Construction

Phase B 
· Electrical Work – Electrical trench excavation, conduits installation, pull cables, Installation of light pole foundations and light poles installation.
· [bookmark: _GoBack]Trail Work – Ditch excavation along south side of the trail.  Grading and place top soil and seeding. Install silt fence along the north side of the trail


Phase D
· Cut and remove trees
· Install silt fence  
· Clearing and grubbing
· CSX flagger’s operation and safety tool box talk 



