04/26/20 – 05/02/20
Design

· Comment reposes to DCRA comments submitted to DDOT and it is under review  
· Final comment resolution matrix for Submittal D submitted to DDOT and it is under review
· DC Water utility release letter is in process and will be sent to DDOT 
· Deliver hard copies of Submittal D to field office

Construction  
Phase B   
· Electrical Work – Backfill electrical trench line. Pull cables. Install light pole along the trail
· Trail Work – Ditch excavation along the South side of the trail.  Grading, place top soil and seeding. Install soil stabilization matting at the swale along the South side of the trail. Divert pedestrians to new trail. Remove jersey barriers.

Phase D
· Install dumpster at Aggregate industry property.
· Cut and remove trees
· Clearing and grubbing
· CSX flagger’s operation and safety tool box talk 
· [bookmark: _GoBack]Working on WMATA’s Permit applications for Phase D

05/03/20 – 05/09/20 

Design 

· Comment reposes to DCRA comments is under review by DDOT 
· Final comment resolution matrix for Submittal D is under review by DDOT
· DC Water utility release letter is in process and will be sent to DDOT 
· Deliver hard copies of Submittal D to field office
Construction


Phase B 
· Electrical Work – Electrical trench excavation, compaction and backfill 
· Trail Work –Ditch construction, excavation and grading along the North Side of trail. Removal of jersey barriers. 



Phase D
· Install dumpster at Aggregate industry property.
· Cut and remove trees
· Install silt fence  
· Clearing and grubbing
· CSX flagger’s operation and safety tool box talk 
· Work on Permit applications for WMATA for Phase D


