05/09/20 – 05/16/20

Design 

· Comment responses to DCRA comments submitted to DDOT and it is under review  
· Final comment resolution matrix for Submittal D submitted to DDOT and it is under review
· Address comments information on the ashlar pattern provided by NPS
· Coordinate delivery of the 3-ring binder and plans to DDOT field office

Construction

Phase B 

· Electrical Work – Pull cable from pole to transformer pole
· Trail Work – No work scheduled
 
Phase D

· Cut and remove trees
· Install silt fence  
· Clearing and grubbing
· CSX flagger’s operation and safety tool box talk 
· Perform surveying for Stormwater line

05/17/20 – 05/23/20

Design

· Comment responses to DCRA comments submitted to DDOT and it is under review  
· Final comment resolution matrix for Submittal D submitted to DDOT and it is under review
· Address comments information on the ashlar pattern provided by NPS
· Coordinate delivery of the 3-ring binder and plans to DDOT field office
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Construction
  
Phase B
   
· Electrical Work - Finalize relocation of existing light poles. Relocate existing solar panels light poles to temporary foundations. Demolish existing light pole foundations.  Meeting with MPD for camera installation work
· Trail Work – Perform compaction and backfilling at the demolished light pole foundations. Ditch excavation and grading along the South side of the trail. Install soil stabilization matting at the swale along the South side of the trail. 

Phase D

· Cut and remove trees
· Clearing and grubbing
· CSX flagger’s operation and safety tool box talk


