05/17/20 – 05/23/20

Design 

· Address WMATA and DDOT comments for railing Phase D  
· Phase D 3-ring binder for 100% Plans

Construction

Phase B 

· Electrical Work – Install temporary light poles foundation.  Relocate solar panels poles on temporary foundation  
· Trail Work - Ditch excavation and grading along the South side of the trail. Install soil stabilization matting at the swale along the South side of the trail. 
 
Phase D

· Cut and remove trees
· Clearing and grubbing
· CSX flagger’s operation and safety tool box talk 

05/24/20 – 05/30/20

Design

· Address WMATA and DDOT comments for railing Phase D  
· Phase D 3-ring binder for 100% Plans

Construction
  
Phase B - 
· Electrical Work – No work  scheduled
· Trail Work – Ditch excavation and grading along the North side of the trail. Relocate pedestrians to the new trail. Removal of jersey barriers.  Trail excavation at the connection area. 

Phase D

· Cut and remove trees
· Clearing and grubbing
· CSX flagger’s operation and safety tool box talk


