05/24/20 – 05/30/20

Design 

· Phase D 3-ring binder for 100% Plans
· WMATAs acceptance for Phase D Final Design Plans
· Phase D Emergency Action Plans 
· Railing Design Submittal to WMATA and DDOT
· [bookmark: _GoBack]WMATA / DDOT Notification Plan for Phase D Construction Activities

Construction

Phase B 

· Electrical Work – No work scheduled
· Trail Work – Backfill asphalt cores samples holes. Perform erosion control activities. Relocate pedestrians to the new trail. 

Phase D

· Cut and remove trees
· Clearing and grubbing
· Perform grading
· Test pits 
· Performing survey and marking
· Saw cut and demolish existing retaining wall
· Saw cut and demolish the existing parking lot pavement 
· CSX flagger’s operation and safety tool box talk 

05/31/20 – 06/06/20

Design

· Phase D 3-ring binder for 100% Plans
· WMATAs acceptance for Phase D Final Design Plans
· Phase D Emergency Action Plans 
· Railing Design Submittal to WMATA and DDOT
· WMATA / DDOT Notification Plan for Phase D Construction Activities


Construction
  
Phase B - 
· Electrical Work – No work  scheduled
· Trail Work – Ditch excavation and grading along the North side of the trail. Removal of jersey barriers.  Trail excavation at the connection area of Phase B and Phase D. 


Phase D

· Cut and remove trees
· Clearing and grubbing
· Perform grading 
· Material delivery
· Saw cut and demolish the existing parking lot pavement 
· CSX flagger’s operation and safety tool box talk


