06/21/20 – 06/27/20

Design 

· Phase D 3-ring binder for 100% Plans
· Stakeholders acceptance for Phase D Final Design Plans
· Railing Design Submittal to WMATA and DDOT
· Coordinate with CSX Approval of  Phase D Means and Methods 

Construction

Phase B 

· Electrical Work –Excavate, install conduits. Back fill and compact electrical trench 
· Trail Work – Ditch excavation and grading along the North side of the trail. Construction of Bio Swale along the North side of the trail.  Installation of 4” perforated pipe Bioswale pipe.  

Phase D

· Install Silt and Safety Fence
· Perform grading 
· Excavate retaining wall footings
· Install formwork for retaining wall footing
· Place retaining wall footing rebars
· Install temporary pipe in the swale
· Install pipes and manhole
· Performing survey and marking
· Deliver storm pipes to site
· CSX flagger’s operation and safety tool box talk 

06/28/20 – 07/04/20

Design

· Phase D 3-ring binder for 100% Plans
· Stakeholders acceptance for Phase D Final Design Plans
· Railing Design Submittal to WMATA and DDOT
· Coordinate CSX Approval of  Phase D Means and Methods


Construction
  
Phase B - 
· Electrical Work – No work scheduled 
· Trail Work – Ditch excavation and grading along the North side of the trail. Construction of Bio Swale along the North side of the trail.  Installation of 4” perforated pipe Bioswale pipe.  

· Phase D

· [bookmark: _GoBack]Excavate retaining wall footings
· Install formwork for retaining wall footing 
· Place retaining wall footings concrete 
· Install temporary pipe in the swale
· Install Storm Pipe End Section
· Excavate retaining wall footings
· Place retaining wall footings concrete 
· Perform survey and marking
· Deliver storm pipes to site
· Install Storm Pipe End Section
· CSX flagger’s operation and safety tool box talk


