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1.  PROJECT DESCRIPTION




The planned Metropolitan Branch Trail Project (“the Project”) consists of the design and construction of a new trail adjacent to CSX tracks and WMATA Red Line tracks along John McCormack Drive, adjacent to Fort Totten Metro Station, and on NPS property in NE, Washington D.C.  The trail begins approximately 1500 feet south of Bates Road NE on the east side of John McCormack Drive NE, extending north along the WMATA and CSX tracks to the Fort Totten Metro Station tie in with First Place NE.  An existing trail connection from Gallatin Road NE to the Fort Totten Metro Station will be reconstructed as a part of the Project. 
 
The Project is 83.15% Federally-Funded and 16.85% District-Funded. Potomac Construction is the Design Build contractor.

Delon Hampton and Associates Chartered is providing Construction Management and Inspection services.   Specific Construction Scope of Work includes: 

· Provide mobilization and demobilization, provision and maintenance of Engineer’s field facilities, field layout, employee training, and other incidental work required for a quality, complete and finished product; 
· Establishment and maintenance of vehicular and pedestrian traffic including signs, barricades and other transition devices; reconfiguring the devices in conjunction with changes in work areas; and their removal and disposal upon project completion, including restoration of disturbed areas; 
· Clearing and grubbing, as required within the LOD; 
· Removal of unsuitable material, excavation, and backfilling and pervious paving to construct a new trail; 
· Protection of trees during construction; 
· Provide ADA compliant trail connections and pedestrian ramps; 
· Provide retaining walls as necessary to stay within the LOD and minimize property impacts following visual requirements specified for retaining walls on NPS property; 
· Provide new permanent regulatory and wayfinding signs for the trail and all trail connection intersections; 
· Provide road and trail pavement markings; 
· Provide landscaping within the LOD for the Project including special requirements for landscaping on NPS property; 
· Provide erosion and sediment control measures, storm water management facilities, including pervious asphalt pavement and bioretention facilities; 
· Provide utility coordination, identification, locating, and protection of all utilities encountered during design and construction including relocation of Pepco poles along Aggregate Industries property; and 
· Provide new WMATA security fencing between the trail and CSXT tracks.  
· Remove existing sidewalk and widen sidewalk to 10’ along the west side of 1st place NE from Metropolitan Branch Trail to entrance to WMATA bus loop, on the west side.    




2.  STATUS OF CONSTRUCTION / PROGRESS SUMMARY


Work performed this week:

Design 

· MBT Designer submitted Phase D 3-ring binder and 100% Plans to DDOT
· Stakeholders acceptance for Phase D Final Design Plans 

Construction: 	

Phase B

· Installed MPD Security Cameras
· Glare Shields for Phase B trail lights to be installed

Phase D

· Perform rough grading
· Constructed retaining wall S2 formwork
· Stripped retaining wall foundation
· Parged retaining wall S2 wall section
· Excavated drainage trench, 
· Placed bedding material at inlet base
·  installed inlet
· Backfilled and compacted drainage trench. 
· Excavated 6” underdrain trench. 
· Shaft drilled light poles foundations 
· Installed pre-assembled rebars in electrical manhole
· Installed electrical conduits at light pole foundations
· Installed light pole foundations rebars
· Placed concrete for light pole foundations
· Stripped light pole foundations
· CSX flagger’s operation and safety tool box talk

CM Consultant:

· Monitored construction progress, make sure all applicable inspections and testing were 
Performed
· Reviewed PCCI Monthly Payment Invoice
· Preparing Contract Modification package
· Reviewed Inspector Daily Reports
· Prepared CM Weekly Reports
· Attended MBT QAQC Meeting
· Attended DDOT PCCI DHA and Designer Meeting
· Updated Project Files
· Updated Project Webpage
· Updated documents in DHA SharePoint sites
· Communication with the stakeholder in terms of submittals 

3.  MEETINGS / PROJECT COORDINATION


Mon	03/08/21	MBT DDOT PEPCO PCCI and Designer Meeting conference call was held at 9:00 A.M.
Fri	03/12/21	QAQC Meeting conference call was held at 10:00 A.M. 

4.  DAILY WORK PERFORMED


Sun	03/07/21	No work performed.
Mon	03/08/21	Phase B – No work scheduled. 			
Phase B - Electrical Work – No work scheduled.
Phase D – Performed rough grading.  Constructed retaining wall S2 formwork including column Ashlar pattern and greenscreen panel.  Stripped retaining wall formwork. Excavated drainage trench, placed stone as bedding material and installed inlet. 
Phase D – Electrical Work – Stripped light pole foundations.
Tue	03/09/21	Phase B – No work scheduled. 
Phase B – Electrical Work – No work scheduled.
Phase D – Constructed retaining wall S2 formwork including column Ashlar pattern and greenscreen panel.  Stripped retaining wall formwork.  Parged retaining wall S2 wall section.  Backfilled and compacted drainage trench. Excavated 6” underdrain trench. 
Phase D – Electrical Work – Shaft drilled light pole foundation and placed pre-assembled vertical rebars. Installed conduits at light pole foundation. Installed anchor bolts. Installed formwork for light pole foundation.  
Wed	03/10/21	Phase B – No work scheduled.
Phase B – Electrical Work – No work scheduled.
Phase D – Constructed retaining wall S2 formwork including column Ashlar pattern and greenscreen panel.  Parged retaining wall S2 wall section.  Excavated drainage trench. Placed bedding stone and installed inlet. Installed drainage pipe.  Backfilled drainage trench.  Excavated 6” underdrain pipe. 
Phase D – Electrical Work – Shaft drilled electrical foundations. Installed pre-assembled rebars for light pole foundation. Installed light pole conduits and anchor bolts. Installed light pole foundation formwork. 
Thurs	03/11/21	Phase B – No work scheduled. 
			Phase B – Electrical Work – Installed light pole cameras
Phase D – Parged retaining wall S2.  Constructed retaining wall S2 formwork. Placed concrete for retaining wall S2 wall section. Excavated drainage trench.  Placed bedding stone and installed drainage pipes. Backfilled and compacted drainage trench.  Excavated 6” underdrain pipe trench. 
Phase D – Electrical Work – Shaft drilled electrical foundations. Installed pre-assembled rebars for light pole foundation. Installed light pole foundation formwork. Installed light pole foundation conduits.
Fri	03/12/21	Phase B – No work scheduled.
			Phase B – Electrical Work – No work scheduled
Phase D – Applied black paint as damp proofing on retaining wall S2. Performed rough grading.  Backfilled and compacted drainage trench. Excavated 6” underdrain trench. Repaired silt fence.
Phase D – Electrical Work – Stripped light pole foundations
Sat	03/06/21	No work scheduled

5.  INSPECTION & MATERIAL TESTS PERFORMED


	[bookmark: Check4]|X|	Jobsite Safety Inspection
|X|	Erosion and Sediment Control inspection        
|X|	MOT Inspection 
|X|	Compaction Test - Passed
|_|	Asphalt Material Testing 
|X|	Concrete  Material Testing – Pending results

** Note - Additional Material Test Results can be found on DDOT QA QC Material Division Tracking SharePoint website.

	|_|	Infiltration Tests 
|_|	Dynamic Cone Penetration (DCP) Tests - Passed 
|_|	Rebars Inspection - Ongoing


6.  DBE PARTICIPATION SUMMARIES


Potomac Construction (Contractor)
· DBE Goal for Contractor is 15%.  To-date the Contractor has achieved 46% of their goal. 

Delon Hampton & Associates (CM)	
· DBE Goal for the CM is 10%. To-date the CM has achieved 58% of their Goal.


7.  ACCIDENTS / INCIDENTS


None occurred on-site during this week.



8. PHOTOS OF THE WORK PERFORMED 


12.  PHOTOS OF WORK PERFORMED THIS PERIOD
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Phase B – No work performed

[image: ]
Phase B – Crew installing light pole camera
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Phase D – Crew constructing retaining wall formwork
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Phase D – Crew excavating drainage trench for inlet
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Phase D – Crew constructing drainage inlet
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Phase D – Crew stripping light pole foundation
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Phase D – Crew patching retaining wall S2
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Phase D – Crew placing concrete at light pole foundation
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Phase D – Crew compacting drainage trench
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Phase D – Crew installing drainage pipe
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Phase D – Crew applying black paint as damp proofing on retaining wall S2
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Phase D – Crew rough grading the trail
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