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1.  PROJECT DESCRIPTION




The planned Metropolitan Branch Trail Project (“the Project”) consists of the design and construction of a new trail adjacent to CSX tracks and WMATA Red Line tracks along John McCormack Drive, adjacent to Fort Totten Metro Station, and on NPS property in NE, Washington D.C.  The trail begins approximately 1500 feet south of Bates Road NE on the east side of John McCormack Drive NE, extending north along the WMATA and CSX tracks to the Fort Totten Metro Station tie in with First Place NE.  An existing trail connection from Gallatin Road NE to the Fort Totten Metro Station will be reconstructed as a part of the Project. 
 
The Project is 83.15% Federally-Funded and 16.85% District-Funded. Potomac Construction is the Design Build contractor.

Delon Hampton and Associates Chartered is providing Construction Management and Inspection services.   Specific Construction Scope of Work includes: 

· Provide mobilization and demobilization, provision and maintenance of Engineer’s field facilities, field layout, employee training, and other incidental work required for a quality, complete and finished product; 
· Establishment and maintenance of vehicular and pedestrian traffic including signs, barricades and other transition devices; reconfiguring the devices in conjunction with changes in work areas; and their removal and disposal upon project completion, including restoration of disturbed areas; 
· Clearing and grubbing, as required within the LOD; 
· Removal of unsuitable material, excavation, and backfilling and pervious paving to construct a new trail; 
· Protection of trees during construction; 
· Provide ADA compliant trail connections and pedestrian ramps; 
· Provide retaining walls as necessary to stay within the LOD and minimize property impacts following visual requirements specified for retaining walls on NPS property; 
· Provide new permanent regulatory and wayfinding signs for the trail and all trail connection intersections; 
· Provide road and trail pavement markings; 
· Provide landscaping within the LOD for the Project including special requirements for landscaping on NPS property; 
· Provide erosion and sediment control measures, storm water management facilities, including pervious asphalt pavement and bioretention facilities; 
· Provide utility coordination, identification, locating, and protection of all utilities encountered during design and construction including relocation of Pepco poles along Aggregate Industries property; and 
· Provide new WMATA security fencing between the trail and CSXT tracks.  
· Remove existing sidewalk and widen sidewalk to 10’ along the west side of 1st place NE from Metropolitan Branch Trail to entrance to WMATA bus loop, on the west side.    




2.  STATUS OF CONSTRUCTION / PROGRESS SUMMARY


Work performed this week:

Design 

· 100 % Complete

Construction: 

Phase D

· Constructed retaining wall S0 wall section formwork
· Installed retaining wall S0 wall section rebars
· Demolished retaining wall S0 wing wall
· Constructed drainage manhole
· Performed grading along the trial path
· Placed and graded soil curb behind the south side curb  
· Excavated electrical trench
· Installed electrical conduits 
· Installed electrical manhole
· Installed ground rods at light pole foundations and electrical manhole
· Backfilled and compacted electrical trench
· CSX flagger’s operation and safety tool box talk

CM Consultant:

· Monitored construction progress, make sure all applicable inspections and testing were performed
· Reviewed PCCI Monthly Payment Invoice
· Reviewed CSX Monthly Invoice
· Prepared CM Weekly Report to post
· Prepared CM weekly report to DDOT
· Monitored QC field testing 
· Updated Project Files
· Updated Project Logs
· Updated Project Webpage
· Updated documents in DHA SharePoint site
· Updated DDOT Sharepoint site
· Communication with PCCI and stakeholders in terms of submittals
3.  MEETINGS / PROJECT COORDINATION



None in this week.

4.  DAILY WORK PERFORMED



Sun	06/13/21	No work performed.
Mon	06/14/21	Phase D – Installed retaining wall rebars. Constructed retaining wall S0
formwork.   Demolished retaining wall S1 wing wall. Constructed brick manhole.
Phase D – Electrical Work – Excavated electrical trench. Installed electrical conduits. 
Tue	06/15/21	Phase D –Installed retaining wall S0 footing rebars.  Placed concrete for drainage manhole base.  Cleared cut trees.
Phase D – Electrical Work – Excavated electrical trench.  Installed electrical conduits.
Wed	06/16/21	Phase D – Installed retaining wall S0 wall section rebars. Constructed retaining wall S0 wall section formwork. Installed drainage pipe collar rebars.  Constructed drainage manhole.
Phase D – Electrical Work – Backfilled and compacted electrical trench.  
Thurs	06/17/21	Phase D – Installed retaining wall S0 wall section rebars.  Constructed retaining wall S0 formwork. Constructed drainage manhole.  Placed and graded soil behind the south side curb.
		Phase D – Electrical Work – Installed electrical conduits. Backfilled and
 		compacted electrical conduits trench. 
Fri	06/18/21	Phase D – Constructed retaining wall S0 wall section formwork.  Installed
collar rebars for connection pipe at drainage manhole 6A. Cleaned site and performed grading along the trail. 
			Phase D - Electrical Work – Installed ground rods at light pole foundations
 			and electrical manholes.
 Sat	06/19/21	Phase D – No work scheduled
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5.  INSPECTION & MATERIAL TESTS PERFORMED


	[bookmark: Check4]|X|	Jobsite Safety Inspection
|X|	Erosion and Sediment Control inspection        
|X|	MOT Inspection 
|X|	Compaction Test - Passed
|_|	Asphalt Material Testing 
|X|	Concrete  Material Testing – Pending results

** Note - Additional Material Test Results can be found on DDOT QA QC Material Division Tracking SharePoint website.


	|_|	Infiltration Tests
 
|_|	Dynamic Cone Penetration (DCP) Tests
 
|X|	Rebars Inspection - Ongoing


6.  DBE PARTICIPATION SUMMARIES


Potomac Construction (Contractor)

· DBE Goal for Contractor is 15%.  To-date the Contractor has achieved 49.4% of their goal. 

Delon Hampton & Associates (CM)
	
· DBE Goal for the CM is 10%. To-date the CM has achieved 82.7% of their Goal.


7.  ACCIDENTS / INCIDENTS


None occurred on-site during this week.


















8. PHOTOS OF THE WORK PERFORMED 


12.  PHOTOS OF WORK PERFORMED THIS PERIOD


[image: cid:46AE01A0-122C-4BE4-91A4-B0B5F034BEE5]
Phase D – Crew installing retaining wall S0 rebars.
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Phase D – Crew excavating electrical trench
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Phase D – Electrical conduits installed in the trench.
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Phase D – Crew constructing drainage manhole
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Phase D – Crew constructing retaining wall formwork
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Phase D – Crew compacting electrical trench
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Phase D – Crew grading soil behind the curb
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Phase D – Crew grading the trail path
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Phase D – Crew placing red caution tape in the electrical trench
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Phase D – Crew installing ground rod at light pole foundation
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