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1.  PROJECT DESCRIPTION




The planned Metropolitan Branch Trail Project (“the Project”) consists of the design and construction of a new trail adjacent to CSX tracks and WMATA Red Line tracks along John McCormack Drive, adjacent to Fort Totten Metro Station, and on NPS property in NE, Washington D.C.  The trail begins approximately 1500 feet south of Bates Road NE on the east side of John McCormack Drive NE, extending north along the WMATA and CSX tracks to the Fort Totten Metro Station tie in with First Place NE.  An existing trail connection from Gallatin Road NE to the Fort Totten Metro Station will be reconstructed as a part of the Project. 
 
The Project is 83.15% Federally-Funded and 16.85% District-Funded. Potomac Construction is the Design Build contractor.

Delon Hampton and Associates Chartered is providing Construction Management and Inspection services.   Specific Construction Scope of Work includes: 

· Provide mobilization and demobilization, provision and maintenance of Engineer’s field facilities, field layout, employee training, and other incidental work required for a quality, complete and finished product; 
· Establishment and maintenance of vehicular and pedestrian traffic including signs, barricades and other transition devices; reconfiguring the devices in conjunction with changes in work areas; and their removal and disposal upon project completion, including restoration of disturbed areas; 
· Clearing and grubbing, as required within the LOD; 
· Removal of unsuitable material, excavation, and backfilling and pervious paving to construct a new trail; 
· Protection of trees during construction; 
· Provide ADA compliant trail connections and pedestrian ramps; 
· Provide retaining walls as necessary to stay within the LOD and minimize property impacts following visual requirements specified for retaining walls on NPS property; 
· Provide new permanent regulatory and wayfinding signs for the trail and all trail connection intersections; 
· Provide road and trail pavement markings; 
· Provide landscaping within the LOD for the Project including special requirements for landscaping on NPS property; 
· Provide erosion and sediment control measures, storm water management facilities, including pervious asphalt pavement and bioretention facilities; 
· Provide utility coordination, identification, locating, and protection of all utilities encountered during design and construction including relocation of Pepco poles along Aggregate Industries property; and 
· Provide new WMATA security fencing between the trail and CSXT tracks.  
· Remove existing sidewalk and widen sidewalk to 10’ along the west side of 1st place NE from Metropolitan Branch Trail to entrance to WMATA bus loop, on the west side.    




2.  STATUS OF CONSTRUCTION / PROGRESS SUMMARY


Work performed this week:

Design 

· 100 % Complete

Construction: 

Phase D

· Placed concrete for retaining wall So wall section
· Installed retaining wall S0 rebar
· Constructed retaining wall S3 formwork
· Removed retaining wall S0 wall section formwork 
· Installed retaining wall S3 lagging boards
· Cad weld retaining wall H piles shear studs
· Installed retaining wall S3 prefabricated drain boards
· [bookmark: _GoBack]Graded embankment slope behind RW S3
· Installed geo-textile fabric behind RW S3
· Placed No. 57 stone behind retaining wall 
· Installed silt fence

CM Consultant:

· Monitored construction progress, make sure all applicable inspections and testing were performed
· Reviewed CSX Invoice 
· Prepared CM Weekly Report to post
· Prepared CM weekly report to DDOT
· Monitored QC field testing 
· Updated Project Files
· Updated Project Logs
· Updated Project Webpage
· Updated documents in DHA SharePoint site
· Updated DDOT Sharepoint site
· Communication with PCCI in terms of submittals

3.  MEETINGS / PROJECT COORDINATION



None during this week

4.  DAILY WORK PERFORMED


Sun	07/25/21	No work performed.
Mon	07/26/21	Phase D – Placed concrete for retaining wall S0 wall section. Installed 
			retaining wall S0 rebar.  Installed retaining wall S3 lagging boards. 
Phase D – Electrical Work – No work performed.
Tue	07/27/21	Phase D – Installed retaining wall S0 wall section rebar. Constructed 
			retaining wall S0 formwork. Installed retaining wall S0 rebar.  Installed 
			retaining wall S3 lagging. Cad weld H piles shear studs. Installed silt fence. 
		Phase D – Electrical Work – No work performed.
Wed	07/28/21	Phase D – Constructed retaining wall S0 wall formwork. Installed geo-textile fabric at slope behind RW S3 piles.  Backfilled trench behind RW S3 piles using No. 57 stone.  Installed retaining wall S3 lagging boards.  
Phase D – Electrical Work – No work performed. 
Thurs	07/29/21	Phase D – Constructed retaining wall S0 formwork. Installed RW S3 lagging boards. Installed RW S3 prefabricated drain boards. Installed geo-textile fabric at slope behind RW S3 piles.  Backfilled trench behind RW S3 piles using No. 57 stone.
  			Phase D – Electrical Work – No work performed. 
Fri	07/30/21	Phase D – Constructed retaining wall S0 formwork. Installed RW S3 lagging boards. Installed RW S3 prefabricated drain boards. Installed geo-textile fabric at slope behind RW S3 piles.  Backfilled trench behind RW S3 piles using No. 57 stone.  Removed retaining wall S0 formwork. Graded embankment slope behind retaining wall S3.
 			Phase D – Electrical Work – No work performed. 
Sat	07/31/21		Phase D – No work scheduled


5.  INSPECTION & MATERIAL TESTS PERFORMED


	[bookmark: Check4]|X|	Jobsite Safety Inspection
|X|	Erosion and Sediment Control inspection        
|X|	MOT Inspection 
|_|	Compaction Test 
|_|	Asphalt Material Testing 
|X|	Concrete  Material Testing – Pending results

** Note - Additional Material Test Results can be found on DDOT QA QC Material Division Tracking SharePoint website.

	|_|	Infiltration Tests

 |_|	Dynamic Cone Penetration (DCP) Tests

 |X|	Rebars Inspection – Passed



6.  DBE PARTICIPATION SUMMARIES


Potomac Construction (Contractor)

· DBE Goal for Contractor is 15%.  To-date the Contractor has achieved 49.4% of their goal. 

Delon Hampton & Associates (CM)
	
· DBE Goal for the CM is 10%. To-date the CM has achieved 96.6% of their Goal.


7.  ACCIDENTS / INCIDENTS


None occurred on-site during this week.


































8. PHOTOS OF THE WORK PERFORMED 


12.  PHOTOS OF WORK PERFORMED THIS PERIOD
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Phase D – Crew placing S0 wall concrete
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Phase D – Crew installing lagging board
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Phase D – Crew repairing silt fence
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Phase D – Retaining wall S0 rebar
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Phase D – Crew tying retaining wall S0 rebar
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Phase D – Crew placing No. 57 stone behind retaining wall S3
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Phase D – Crew backfilling behind retaining wall S3
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Phase D – Crew installing prefabricated drain board
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Phase D – Crew graded embankment slope behind RW S3
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Phase D – Crew welding H piles shear studs 
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Phase D – Crew removing RW S0 wall section formwork
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Phase D – Crew constructing RW S0 formwork
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