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1.  PROJECT DESCRIPTION




The planned Metropolitan Branch Trail Project (“the Project”) consists of the design and construction of a new trail adjacent to CSX tracks and WMATA Red Line tracks along John McCormack Drive, adjacent to Fort Totten Metro Station, and on NPS property in NE, Washington D.C.  The trail begins approximately 1500 feet south of Bates Road NE on the east side of John McCormack Drive NE, extending north along the WMATA and CSX tracks to the Fort Totten Metro Station tie in with First Place NE.  An existing trail connection from Gallatin Road NE to the Fort Totten Metro Station will be reconstructed as a part of the Project. 
 
The Project is 83.15% Federally-Funded and 16.85% District-Funded. Potomac Construction is the Design Build contractor.

Delon Hampton and Associates Chartered is providing Construction Management and Inspection services.   Specific Construction Scope of Work includes: 

· Provide mobilization and demobilization, provision and maintenance of Engineer’s field facilities, field layout, employee training, and other incidental work required for a quality, complete and finished product; 
· Establishment and maintenance of vehicular and pedestrian traffic including signs, barricades and other transition devices; reconfiguring the devices in conjunction with changes in work areas; and their removal and disposal upon project completion, including restoration of disturbed areas; 
· Clearing and grubbing, as required within the LOD; 
· Removal of unsuitable material, excavation, and backfilling and pervious paving to construct a new trail; 
· Protection of trees during construction; 
· Provide ADA compliant trail connections and pedestrian ramps; 
· Provide retaining walls as necessary to stay within the LOD and minimize property impacts following visual requirements specified for retaining walls on NPS property; 
· Provide new permanent regulatory and wayfinding signs for the trail and all trail connection intersections; 
· Provide road and trail pavement markings; 
· Provide landscaping within the LOD for the Project including special requirements for landscaping on NPS property; 
· Provide erosion and sediment control measures, storm water management facilities, including pervious asphalt pavement and bioretention facilities; 
· Provide utility coordination, identification, locating, and protection of all utilities encountered during design and construction including relocation of Pepco poles along Aggregate Industries property; and 
· Provide new WMATA security fencing between the trail and CSXT tracks.  
· Remove existing sidewalk and widen sidewalk to 10’ along the west side of 1st place NE from Metropolitan Branch Trail to entrance to WMATA bus loop, on the west side.    




2.  STATUS OF CONSTRUCTION / PROGRESS SUMMARY


Work performed this week:
[bookmark: _GoBack]
Design 

· MBT Designer submitted Phase D 3-ring binder and 100% Plans to DDOT
· Stakeholders acceptance for Phase D Final Design Plans 
· CSX is reviewing Phase D Means and Methods
· Redesign of Retaining Wall S2 under review

Construction: 	

Phase B

· No work performed

Phase D

· Stripped retaining wall formwork
· Installed retaining wall formwork
· Backfilled and compacted retaining wall
· Parged retaining wall outer face 
· Excavated drainage trench
· Installed and backfilled drainage pipes
· Constructed manholes
· Hydro seeded slope area along the trail
· Install silt fence
· CSX flagger’s operation and safety tool box talk

CM Consultant:

· Monitored construction progress, make sure all applicable inspections and testing were 
Performed
· Attended QAQC Meeting conference call
Attended DDOT DHA and Potomac Schedule Update and backup files meeting conference call 
Reviewed Inspection Daily Reports
· Prepared CM Weekly Reports 
· Updated Project Files
· Update Project Webpage
· Updated documents in SharePoint 
· Communication with the stakeholder in terms of submittals 

3.  MEETINGS / PROJECT COORDINATION


Thurs	10/15/20	DDOT DHA and Potomac Schedule update and back up files meeting
 				conference call was held at 10:30 A.M. 
Fri		10/16/20	QAQC Meeting conference call was held at 10:00 A.M.

4.  DAILY WORK PERFORMED


Sun	10/11/20	No work performed.
Mon	10/12/20	Phase B – Holiday
Tue	10/13/20	Phase B – No work performed
			Phase B – Electrical Work – No work scheduled
Phase D – Stripped retaining wall formwork. Constructed drainage manhole. 
Wed	10/14/20	Phase B – No work performed
   			Phase B - Electrical Work – No work scheduled.
Phase D – Stripped retaining wall formwork. Installed retaining wall formwork. Installed drainage pipes. Backfilled drainage trench. Constructed drainage manhole. Cleared the cut trees.
Thurs	10/15/20	Phase B – No work performed. 
 			Phase B – Electrical – No work scheduled
Phase D – Installed retaining wall formwork. Parged outer face of retaining wall. Backfilled and compacted retaining wall.  Excavated drainage trench, placed drainage pipes bedding material. Installed drainage pipes. Backfilled and compacted drainage trench. Constructed drainage manhole.  Hydro seeded the slope area along the trail.  
Fri	10/16/20	Phase B – No work performed due to rain
  			Phase D – No work performed due to rain
Sat	10/17/20	No work scheduled















5.  INSPECTION & MATERIAL TESTS PERFORMED


	[bookmark: Check4]|X|	Jobsite Safety Inspection
|X|	Erosion and Sediment Control inspection        
|X|	MOT Inspection 
|X|	Compaction Test - Passed
|_|	Asphalt Material Testing 
|_|	Concrete  Material Testing – Pending results

** Note - Additional Material Test Results can be found on DDOT QA QC Material Division Tracking SharePoint website.

	|_|	Infiltration Tests – Pending results
|_|	Dynamic Cone Penetration (DCP) Tests 
|X|	Rebars Inspection - Passed


6.  DBE PARTICIPATION SUMMARIES


Potomac Construction (Contractor)
· DBE Goal for Contractor is 15%.  To-date the Contractor has achieved 40% of their goal. 

Delon Hampton & Associates (CM)	
· DBE Goal for the CM is 10%. To-date the CM has achieved 18% of their Goal.
· 



7.  ACCIDENTS / INCIDENTS


None occurred on-site during this week.



















8. PHOTOS OF THE WORK PERFORMED 


12.  PHOTOS OF WORK PERFORMED THIS PERIOD
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Phase D – No work performed
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Phase B – No work performed
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Phase D – Crew stripping retaining wall formwork
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Phase D – Crew constructing drainage manhole 
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Phase D – Crew installing retaining wall formwork
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Phase D – Crew clearing the cut trees
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Phase D – Crew compacting backfill behind retaining wall 
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Phase D – Crew installing retaining wall formwork
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Phase D – Crew hydro seeding slope area 
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Phase D – Crew excavating drainage trench[image: \\delonhampton.sharepoint.com@SSL\DavWWWRoot\sites\MetBranchTrail\Shared Documents\MetBranchTrail\PHASE 04 - CONSTRUCTION\Photos\10 October 2020\101120 to 101720\1015\Phase D Crew parging S1 Wall.JPG]
Phase D – Crew parging retaining wall 
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Phase D – Crew installing retaining wall fence
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