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1.  PROJECT DESCRIPTION




The planned Metropolitan Branch Trail Project (“the Project”) consists of the design and construction of a new trail adjacent to CSX tracks and WMATA Red Line tracks along John McCormack Drive, adjacent to Fort Totten Metro Station, and on NPS property in NE, Washington D.C.  The trail begins approximately 1500 feet south of Bates Road NE on the east side of John McCormack Drive NE, extending north along the WMATA and CSX tracks to the Fort Totten Metro Station tie in with First Place NE.  An existing trail connection from Gallatin Road NE to the Fort Totten Metro Station will be reconstructed as a part of the Project. 
 
The Project is 83.15% Federally-Funded and 16.85% District-Funded. Potomac Construction is the Design Build contractor.

Delon Hampton and Associates Chartered is providing Construction Management and Inspection services.   Specific Construction Scope of Work includes: 

· Provide mobilization and demobilization, provision and maintenance of Engineer’s field facilities, field layout, employee training, and other incidental work required for a quality, complete and finished product; 
· Establishment and maintenance of vehicular and pedestrian traffic including signs, barricades and other transition devices; reconfiguring the devices in conjunction with changes in work areas; and their removal and disposal upon project completion, including restoration of disturbed areas; 
· Clearing and grubbing, as required within the LOD; 
· Removal of unsuitable material, excavation, and backfilling and pervious paving to construct a new trail; 
· Protection of trees during construction; 
· Provide ADA compliant trail connections and pedestrian ramps; 
· Provide retaining walls as necessary to stay within the LOD and minimize property impacts following visual requirements specified for retaining walls on NPS property; 
· Provide new permanent regulatory and wayfinding signs for the trail and all trail connection intersections; 
· Provide road and trail pavement markings; 
· Provide landscaping within the LOD for the Project including special requirements for landscaping on NPS property; 
· Provide erosion and sediment control measures, storm water management facilities, including pervious asphalt pavement and bioretention facilities; 
· Provide utility coordination, identification, locating, and protection of all utilities encountered during design and construction including relocation of Pepco poles along Aggregate Industries property; and 
· Provide new WMATA security fencing between the trail and CSXT tracks.  
· Remove existing sidewalk and widen sidewalk to 10’ along the west side of 1st place NE from Metropolitan Branch Trail to entrance to WMATA bus loop, on the west side.    




2.  STATUS OF CONSTRUCTION / PROGRESS SUMMARY


Work performed this week:

Design 

· 100 % Complete

Construction: 

Phase B
  
· Worked on landscape restoration.  Scarified the surface soil.  Placed and graded topsoil

Phase D

· Parged retaining walls S0 and S2 front face
· Constructed retaining wall S3 formwork
· Installed retaining wall S3 wall section rebar
· Placed retaining wall S3 concrete
· Constructed retaining wall edge wall formwork 
· Placed edge wall concrete
· Excavated and fine graded the trail subgrade
· Installed geotextile fabric at the trail
· Installed 4” perforated PVC at the trail
· Cleaned S3 wall bedding pad stone
· Installed 6” underdrain at S3 wall
· Constructed PCC curb formwork
· Placed concrete for PCC curb
· Contractor safety tool box talk

CM Consultant:

· Monitored construction progress, make sure all applicable inspections and testing were performed
· Reviewed contractor schedule
· Prepared CM Weekly Report to post
· Prepared CM weekly report to DDOT
· Updated Project Files
· Updated Project Logs
· Updated Project Webpage
· Updated documents in DHA SharePoint site
· Updated DDOT Sharepoint site
· Communication with PCCI and stakeholders in terms of submittals

3.  MEETINGS / PROJECT COORDINATION


	
Wed	10/20/21	DHA PCCI and Century Fence Construction site meeting was held at 10:30 A.M.
4.  DAILY WORK PERFORMED


Sun	10/17/21	No work performed.  
Mon  	10/18/21	Phase B – No work performed. 
Phase D – Parged retaining wall S0 and S2 wall. Installed retaining wall S3 rebar.  Constructed retaining wall S3 formwork. Installed perforate underdrain in front of retaining wall S3. Excavated and fine graded the trail path.  Excavated the trench for north side PCC curb. 
Phase D – Electrical work – No work performed.
Tue  	10/19/21	Phase B – Worked on landscape restoration.  Placed and graded topsoil. 
Phase D – Parged retaining wall S0 and S2 wall. Installed retaining wall S3 rebar.  Constructed retaining wall S3 formwork. Stripped retaining wall S3 formwork.  Excavated and fine graded the trail path.  Installed geotextile fabric at the trail trench.  Installed 4” perforated underdrain at the trail trench.  Place bedding stone at the trail trench.
Phase D – Electrical work – No work performed. 
Wed  	10/20/21 	Phase B – Placed and graded topsoil.
Phase D – Parged retaining wall S0 and S1 concrete.  Installed retaining wall S3 rebar. Constructed retaining wall S3 formwork.  Constructed S3 coping wall formwork. Constructed edge wall formwork behind S3 wall. Cleaned S3 wall bedding pad. Installed 6” PVC underdrain for S3 wall. 
Phase D – Electrical Work – No work performed.
Thurs 	10/21/21	Phase B – Placed and graded topsoil.
		Phase D – Parged retaining wall S0 and S2 concrete.  Installed retaining wall S3 formwork. Constructed retaining wall S3 formwork. Placed concrete for retaining wall S3 wall sections. Placed concrete for S3 edge wall.  Placed concrete for PCC curb north side. 
  			Phase D – Electrical Work – No work performed.
Fri	10/22/21	Phase B – Placed and graded topsoil.
		Phase D – Installed retaining wall S3 rebar.  Constructed retaining wall S3 formwork.  Excavated and graded the trail path. Placed and graded bedding stone at the trail path.  
			Phase D – Electrical Work – Installed street light poles. 
Sat	10/23/21		Phase D – No work scheduled.





5.  INSPECTION & MATERIAL TESTS PERFORMED


	[bookmark: Check4]|X|	Jobsite Safety Inspection
|X|	Erosion and Sediment Control inspection        
|X|	MOT Inspection 
|_|	Compaction Test 
|X|	Asphalt Material Testing – Pending results
|X|	Concrete  Material Testing – Pending results

** Note - Additional Material Test Results can be found on DDOT QA QC Material Division Tracking SharePoint website.


	|_|	Infiltration Tests - Passed
|_|	Dynamic Cone Penetration (DCP) Tests
|X|	Rebars Inspection – Passed





6.  DBE PARTICIPATION SUMMARIES


Potomac Construction (Contractor)

· DBE Goal for Contractor is 15%.  To-date the Contractor has achieved 54.4% of their goal. 

Delon Hampton & Associates (CM)
	
· DBE Goal for the CM is 10%. To-date the CM has achieved 96.6% of their Goal.


7.  ACCIDENTS / INCIDENTS


None occurred on-site during this week.

















8. PHOTOS OF THE WORK PERFORMED 


12.  PHOTOS OF WORK PERFORMED THIS PERIOD
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Phase B – Crew placing topsoil
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Phase D – Crew grading topsoil
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Phase D – Crew constructing retaining wall S3 formwork
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Phase D – Crew excavating the trail path
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Phase D – Crew placing bedding stone at the trail path
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Phase D – Crew placing S3 wall concrete
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Phase D – Crew placing S3 wall concrete
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Phase D – Crew finishing edge wall concrete
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Phase D – Crew placing PCC curb concrete
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Phase D  - Crew tying coping wall rebar
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Phase D – S3 wall rebar installed
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Phase D – Trail surface asphalt placed
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