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1.  PROJECT DESCRIPTION




The planned Metropolitan Branch Trail Project (“the Project”) consists of the design and construction of a new trail adjacent to CSX tracks and WMATA Red Line tracks along John McCormack Drive, adjacent to Fort Totten Metro Station, and on NPS property in NE, Washington D.C.  The trail begins approximately 1500 feet south of Bates Road NE on the east side of John McCormack Drive NE, extending north along the WMATA and CSX tracks to the Fort Totten Metro Station tie in with First Place NE.  An existing trail connection from Gallatin Road NE to the Fort Totten Metro Station will be reconstructed as a part of the Project. 
 
The Project is 83.15% Federally-Funded and 16.85% District-Funded. Potomac Construction is the Design Build contractor.

Delon Hampton and Associates Chartered is providing Construction Management and Inspection services.   Specific Construction Scope of Work includes: 

· Provide mobilization and demobilization, provision and maintenance of Engineer’s field facilities, field layout, employee training, and other incidental work required for a quality, complete and finished product; 
· Establishment and maintenance of vehicular and pedestrian traffic including signs, barricades and other transition devices; reconfiguring the devices in conjunction with changes in work areas; and their removal and disposal upon project completion, including restoration of disturbed areas; 
· Clearing and grubbing, as required within the LOD; 
· Removal of unsuitable material, excavation, and backfilling and pervious paving to construct a new trail; 
· Protection of trees during construction; 
· Provide ADA compliant trail connections and pedestrian ramps; 
· Provide retaining walls as necessary to stay within the LOD and minimize property impacts following visual requirements specified for retaining walls on NPS property; 
· Provide new permanent regulatory and wayfinding signs for the trail and all trail connection intersections; 
· Provide road and trail pavement markings; 
· Provide landscaping within the LOD for the Project including special requirements for landscaping on NPS property; 
· Provide erosion and sediment control measures, storm water management facilities, including pervious asphalt pavement and bioretention facilities; 
· Provide utility coordination, identification, locating, and protection of all utilities encountered during design and construction including relocation of Pepco poles along Aggregate Industries property; and 
· Provide new WMATA security fencing between the trail and CSXT tracks.  
· Remove existing sidewalk and widen sidewalk to 10’ along the west side of 1st place NE from Metropolitan Branch Trail to entrance to WMATA bus loop, on the west side.    




2.  STATUS OF CONSTRUCTION / PROGRESS SUMMARY


Work performed this week:

Design 

· 100 % Complete

Construction: 

Phase D

· Set precast inlet
· Excavated drainage trench
· Installed drainage pipes 
· Backfilled drainage trench
· Performed layout and finalized grades for WMATA stair
· Constructed WMATA stair formwork
· Performed layout for WMATA stairs
· Excavated graded and compacted concrete ditch subgrade
· Compacted concrete ditch subgrade 
· Graded embankment slope area behind S3 wall
· Installed chain link fence
· Contractor safety tool box talk

CM Consultant:

· Monitored construction progress, make sure all applicable inspections and testing were performed
· Reviewed Project Schedule
· Reviewed Monthly payment invoice
· Reviewed CSX Invoice
· Attended site meeting with NPS
· Prepared CM Weekly Report to post
· Prepared CM weekly report to DDOT
· Updated Project Files
· Updated Project Logs
· Updated Project Webpage
· Updated documents in DHA SharePoint site
· Updated DDOT Sharepoint site
· Communication with PCCI and stakeholders in terms of submittals

3.  MEETINGS / PROJECT COORDINATION



None during this week.
	
4.  DAILY WORK PERFORMED


Sun	12/12/21	No work performed.  
Mon  	12/13/21	Phase D – Excavated and compacted concrete ditch behind S3 wall.  Placed
bedding stone at inlet base. Installed precast inlet.  Graded slope area behind S3 wall for precast inlet.  Excavated drainage pipes trench.  Graded slope area behind S3 wall.  Excavated sidewalk. Constructed sidewalk formwork.
Phase D – Electrical work – No work performed. 
Tue  	12/14/21	Phase D – Performed layout for WMATA stairs and made adjustments to
final grades. Graded slope area behind S3 wall. Excavated fence post footing holes.  Constructed sidewalk formwork.
Phase D – Electrical work – No work performed.
Wed       12/15/21 	Phase D – Constructed WMATA stair formwork. Graded slope area behind S3 wall. Placed concrete for chain link fence post. Backfilled and compacted sidewalk subgrade.  Placed concrete ditch concrete. Constructed sidewalk formwork.
Phase D – Electrical work – No work performed
Thurs   	12/16/21	Phase D – Excavated drainage trench. Constructed WMATA stair formwork.
Installed chain link fence fabric.  Excavated embankment slope behind S3
[bookmark: _GoBack]wall north end. Placed concrete ditch concrete behind S3 wall.  Graded slope area behind S3 wall.  Backfilled and compacted drainage trench. Backfilled drainage inlet trench. Excavated and graded concrete ditch behind S3 wall.  Construct formwork for concrete ditch behind S3 wall. 
  			Phase D – Electrical Work – No work performed.
Fri 	12/17/21		Phase D –   Excavated drainage trench. Installed drainage pipes Graded
slope area behind S3 wall. Compacted WMATA stairs bedding stone and
covered with plastic. Graded sidewalk subgrade. Constructed sidewalk formwork. Compacted concrete ditch subgrade.  Constructed formwork for concrete ditch behind S3 wall. 
		Phase D – Electrical Work – No work performed.
Sat	12/18/21		Phase D – No work scheduled.










5.  INSPECTION & MATERIAL TESTS PERFORMED


	[bookmark: Check4]|X|	Jobsite Safety Inspection
|X|	Erosion and Sediment Control inspection        
|X|	MOT Inspection 
|_|	Compaction Test 
|_|	Asphalt Material Testing
|X|	Concrete  Material Testing

** Note - Additional Material Test Results can be found on DDOT QA QC Material Division Tracking SharePoint website.

	|_|	Infiltration Tests
|_|	Dynamic Cone Penetration (DCP) Tests
|_|	Rebars Inspection 





6.  DBE PARTICIPATION SUMMARIES


Potomac Construction Inc. (Contractor)

· DBE Goal for Contractor is 15%.  To-date the Contractor has achieved 55% of their goal. 

Delon Hampton & Associates (CM)
	
· DBE Goal for the CM is 10%. To-date the CM has achieved 97% of their goal.


7.  ACCIDENTS / INCIDENTS


None occurred on-site during this week.


















8. PHOTOS OF THE WORK PERFORMED 


12.  PHOTOS OF WORK PERFORMED THIS PERIOD
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	Phase D – Crew grading concrete ditch subgrade
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	Phase D – Crew grading embankment slope
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Phase D – Crew compacting concrete ditch subgrade
[image: C:\Users\janwar\Desktop\PROJECT PHOTOS\12162021\IMG_5012.JPG]
Phase D – Crew placing ditch concrete behind S3 wall
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Phase D – Concrete ditch behind S3 wall 
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Phase D – Crew constructing WMATA stairs formwork
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Phase D – Crew excavating manhole trench
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Phase D – Crew installing drainage manhole
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Phase D – Crew installing chain link fence
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Phase D – Crew excavating the trail path
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