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1.  PROJECT DESCRIPTION




The planned Metropolitan Branch Trail Project (“the Project”) consists of the design and construction of a new trail adjacent to CSX tracks and WMATA Red Line tracks along John McCormack Drive, adjacent to Fort Totten Metro Station, and on NPS property in NE, Washington D.C.  The trail begins approximately 1500 feet south of Bates Road NE on the east side of John McCormack Drive NE, extending north along the WMATA and CSX tracks to the Fort Totten Metro Station tie in with First Place NE.  An existing trail connection from Gallatin Road NE to the Fort Totten Metro Station will be reconstructed as a part of the Project. 
 
The Project is 83.15% Federally-Funded and 16.85% District-Funded. Potomac Construction is the Design Build contractor.

Delon Hampton and Associates Chartered is providing Construction Management and Inspection services.   Specific Construction Scope of Work includes: 

· Provide mobilization and demobilization, provision and maintenance of Engineer’s field facilities, field layout, employee training, and other incidental work required for a quality, complete and finished product; 
· Establishment and maintenance of vehicular and pedestrian traffic including signs, barricades and other transition devices; reconfiguring the devices in conjunction with changes in work areas; and their removal and disposal upon project completion, including restoration of disturbed areas; 
· Clearing and grubbing, as required within the LOD; 
· Removal of unsuitable material, excavation, and backfilling and pervious paving to construct a new trail; 
· Protection of trees during construction; 
· Provide ADA compliant trail connections and pedestrian ramps; 
· Provide retaining walls as necessary to stay within the LOD and minimize property impacts following visual requirements specified for retaining walls on NPS property; 
· Provide new permanent regulatory and wayfinding signs for the trail and all trail connection intersections; 
· Provide road and trail pavement markings; 
· Provide landscaping within the LOD for the Project including special requirements for landscaping on NPS property; 
· Provide erosion and sediment control measures, storm water management facilities, including pervious asphalt pavement and bioretention facilities; 
· Provide utility coordination, identification, locating, and protection of all utilities encountered during design and construction including relocation of Pepco poles along Aggregate Industries property; and 
· Provide new WMATA security fencing between the trail and CSXT tracks.  
· Remove existing sidewalk and widen sidewalk to 10’ along the west side of 1st place NE from Metropolitan Branch Trail to entrance to WMATA bus loop, on the west side.    




2.  STATUS OF CONSTRUCTION / PROGRESS SUMMARY


Work performed this week:

Design 

· MBT Designer submitted Phase D 3-ring binder and 100% Plans to DDOT
· Stakeholders acceptance for Phase D Final Design Plans 
· CSX is reviewing Phase D Means and Methods

Construction: 	

Phase B

·  No work performed 

Phase D

· Installed precast inlets
· Constructed drainage manhole inverts
· Placed drainage manhole bedding stone
· Constructed drainage manhole formwork
· Cleaned and prepared retaining wall footings for concrete pour
· Installed silt fence
· CSX flagger’s operation and safety tool box talk

CM Consultant:

· Monitored construction progress, make sure all applicable inspections and testing were 
Performed
· Reviewed Inspector Daily Reports
· Attended MBT QAQC Meeting conference call
· Attended MBT DDOT NPS Meeting
· Prepared Change Order Packages 
· Prepared CM Weekly Reports
· Updated Project Files
· Updated Project Webpage
· Updated documents in SharePoint
· Communication with the stakeholder in terms of submittals 



3.  MEETINGS / PROJECT COORDINATION


Wed	12/16/20	MBT DDOT CM NPS Meeting Conference call was held at 11:00 A.M.
Fri		12/19/20	MBT QAQC Meeting conference call was held at 10:00 A.M.
		
4.  DAILY WORK PERFORMED


Sun	12/13/20	No work performed.
Mon	12/14/20	Phase B – Work canceled due to rain.
 			Phase B - Electrical Work – No work scheduled.
Phase D – Work canceled due to rain.
Tue	12/15/20	Phase B – No work performed
 			Phase B – Electrical Work – No work scheduled.
Phase D – Constructed drainage manhole. Set precast inlet.
Installed silt fence.
Wed	12/16/20	Phase B – No work performed due to rain
			Phase B – Electrical Work – No work scheduled
  Phase D – No work performed due to rain.
Thurs	12/17/20	Phase B – No work performed.
			Phase B – Electrical Work – No work scheduled
			Phase D – Work canceled due to wet site condition.
Fri	12/18/20	Phase B – No work performed
			Phase B – Electrical work – No work scheduled
	Phase D – Constructed drainage manhole invert.  Clean and re-construct. Placed bedding stone at manhole base.  Constructed drainage manhole bottom mat.  Clean retaining wall S2 footings for re-inspection. 
Sat	12/19/20	No work scheduled


5.  INSPECTION & MATERIAL TESTS PERFORMED


	[bookmark: Check4]|X|	Jobsite Safety Inspection
|X|	Erosion and Sediment Control inspection        
|X|	MOT Inspection 
|_|	Compaction Test - Passed
|_|	Asphalt Material Testing 
|_|	Concrete  Material Testing – Pending results

** Note - Additional Material Test Results can be found on DDOT QA QC Material Division Tracking SharePoint website.

[bookmark: _GoBack]
	|_|	Infiltration Tests 
|_|	Dynamic Cone Penetration (DCP) Tests - Passed 
|X|	Rebars Inspection - Ongoing


6.  DBE PARTICIPATION SUMMARIES


Potomac Construction (Contractor)
· DBE Goal for Contractor is 15%.  To-date the Contractor has achieved 46% of their goal. 

Delon Hampton & Associates (CM)	
· DBE Goal for the CM is 10%. To-date the CM has achieved 58% of their Goal.


7.  ACCIDENTS / INCIDENTS


None occurred on-site during this week.




































8. PHOTOS OF THE WORK PERFORMED 


12.  PHOTOS OF WORK PERFORMED THIS PERIOD
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Phase B – No work performed
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Phase B – No work performed
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Phase D – Crew constructing manhole
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Phase D – Crew installing drainage inlet
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Phase D – Work canceled due to snow
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Phase D – Work canceled due to wet site condition
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Phase D – Crew installing inlet
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Phase D – Crew cleaning retaining wall S2 preparing for concrete pour
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Phase D – Crew constructing drainage manhole bottom mat
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Phase D – Crew placing bedding stone at manhole base
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